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Clients: Newton & Needham DPW Dates: 
 

10/3/2016 to 10/7/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD/ND 
    
 
WORK COMPLETED THIS WEEK 

 

 Clean off arch saddle 

 Install bulkheads for top lift of arch saddle concrete pour 

 Install reinforcing steel for top lift of arch saddle concrete pour 

 Install formwork and reinforcing steel for northwest wingwall stem 

 Pour concrete for northwest wingwall stem 

 Perform test pits for electrical vaults 

 Set electrical vault and telecommunications manhole 
 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 No work Monday 

 Install drainage structures and piping 

 Finalize reinforcing steel and bulkheads for top lift of arch saddle pour 

 Pour concrete for top lift of arch saddle (will require 3 days) 

 Backfill concrete portion of northwest wingwall 

 Construct stone masonry portion of northwest wingwall 

 Install formwork for sidewalks 
 
 
CONSTRUCTION SCHEDULE STATUS 
 
 

 

 

 Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic 
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return 
in the Spring of 2017 to complete the north sidewalk and punch list items. 
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Looking Down into Formwork for Northwest Wingwall  

10/05/2016 
 

 
Transporting Concrete to Northwest Wingwall via Excavator Bucket 

10/05/2016 
  

PHOTOS  
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Installing Bulkheads and Reinforcing for Top Lift of Arch Saddle 

10/5/2016  
 

 
Installing Reinforcing for Top Lift of Arch Saddle 

10/7/2016 
 

PHOTOS  


